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Weekly Construction Update 
 
 

 

Work Completed: September 17 – September 23, 2009 

 Completed construction activities associated with Staging Area 3 – mobilized a pug mill and a 
temporary water treatment system to the area. 

 Completed clearing and grubbing activities in Removal Areas 1 through 5A. 

 Completed construction of haul roads to access Removal Areas 1 through 5A. Aggregate for the 
construction of these haul roads was reused from existing haul roads developed for the former 
Plainwell Impoundment TCRA project. 

 Completed installation of a resuspension control system in Removal Area 1.  

 Completed construction of temporary access road to Island 1 and installation of temporary steel 
sheeting to facilitate removal activities in this area. 

 Began removing targeted top-of-bank and floodplain soils from Removal Area 1. 

 Began installing a resuspension control system for Island 1.   

 Began loading and transporting solidified soil/sediment material from Staging Area 3 to Allied 
Waste C&C Landfill and Ottawa County Farms Landfill for final disposal. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 210 6 

2009 Total 210 6 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: September 24 – September 30, 2009 

 Complete removing targeted top-of-bank and floodplain soils from Removal Area 1. 

 Complete installation of the resuspension control system for Island 1. 

 Begin removing targeting top-of-bank and floodplain soils from Island 1. 

 Complete the improvements to the temporary railroad crossing. The existing railroad crossing will 
be extended to a width of 40 feet by Grand Elk Railroad. 

 Continue loading and transporting solidified material from Staging Area 3 to Allied Waste C&C 
Landfill and Ottawa County Farms Landfill. 
 

 
 

Progress Report #7—September 28, 2009 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2009 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop 
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes 
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional 
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling. 
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Kalamazoo River Study Group 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2009 

 

 

Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is 
an estimate based 
on area and volume 
considerations. 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 21 LPOs have been completed for the project to date. 

 

Weather Summary  

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Area 3)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

Testing Performed this Week?   No  Yes   In Removal Area 1. 

Cleanup Standard Achieved?  N/A   Yes    No   If no, explain: Analytical results pending. 

 

Issues Encountered/Solutions Advanced 

 None. 
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Kalamazoo River Study Group 
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Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-400 Excavator 1 

Komatsu PC-300 HD Long Reach 1 

Komatsu PC-300 Excavator w/Shear Attachment 1 

Komatsu PC-200 Excavator 1 

John Deere JD-50 Mini-Excavator 1 

John Deere 450 Dozer 1 

Komatsu D51 Dozer 1 

Komatsu D61 Dozer 1 

Komatsu 380 loader 2 

Pug Mill 1 

Sakai Smooth Drum Roller 1 

Vermeer Stump Grinder 1 

Vermeer Chipper 1 

2,000 gallon water truck 1 

Komatsu 300 Off Road Truck 2 

FAVCO 40-ton Crane 1 

Long Reach Fork Lift 1 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 9/17/09 9/18/09 9/19/09 9/20/09 9/21/09 9/22/09 9/23/09 

Terra Contracting Staff 15 15 15 10 15 15 15 

American Environmental Group         

Georgia-Pacific Staff        

Garry Griffith     X X  

Chase Fortenberry        

Rich Garner        

ARCADIS Staff        

EJ Suardini  X   X X X X 

Michelle Rumler      X X X 

Mike Kohagen X X X     

Ben Lawrence X X   X X  

Nick Harmer X X X X X X X 

Steve Garbaciak         

Scott Harcus X X      

Eric Hritsuk X       

Oversight Personnel        

Mike Ribordy/USEPA OSC     X   

Sam Borries/USEPA OSC     X X  

Thomas Cook/USEPA OSC      X  

Weston Personnel     X X X 

Other Agency Staff        

Paul Bucholtz/MDEQ        

Sharon Hanshue/ MDNR        

John Lerg/ MDNR        

Lisa Williams/ USFWS        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from September 17 – September 23, 2009 

 
Removing targeted top-of-bank and floodplain soils 

from Removal Area 1. 

 
Constructing access to Island 1 in  
preparation for removal activities. 

 

 
Loading top-of-bank and floodplain soils at  

Staging Area 3 for transportation and disposal. 
 

 
Installing temporary steel sheeting in preparation  

for removal activities at Island 1. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 

 


